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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: October 6, 2018 to October 12, 2018 

 

Sitework:   

• Continued working on punch list 

items 

• Finished pulling wire in the ballfield 

plaza, concession building 

• Completed electrical panels 

• Finished drywall and painting 

• Finished installing infield base 

plugs and home plates 

• Started placing batting cage turf 

• Finished seeding the south 

entrance  

• Finished painting and floor sealer 

• Continued placing site amenities 

• Finished painting exterior trim on 

concession building 

• Test and troubleshoot MEP items  

• Continued placing concrete drain 

pans in the detention ponds 

• Started striping in the plaza 

• Moved in and started staging 

concession equipment 

• Continued to grade laydown area 

field and started placing soil 

amendment 

• Started placing privacy fence on 

north west corner of laydown yard 
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Other: 

� Completed final MEP and building 

inspections 

� Contractual completion day count, 

CO# 07 – 19 calendar days 

remaining 

� Base contract day count to Oct. 15th 

– 3 calendar days 

 

 

 

Upcoming work: 

� Finish grading infield mix 

� Complete punchlist items 

� Finish equipment installation 

� Finish installing site amenities 

� Final clean  

� Complete grading around drain 

pans 

� Continue working on laydown yard 

improvements 

 

 

 

 
 

 

 

 
 


